From:
To:
Cc:

Subject:

Date:

Bradford.Carrie (DSHS)

Drammeh, Joan

Little, Bill

RE: CES mtg?

Tuesday, February 10, 2015 7:38:29 AM

Thanks Joan

From: Drammeh, Joan [mailto:Drammeh.Joan@epa.gov]
Sent: Tuesday, February 10, 2015 7:10 AM

To: Bradford,Carrie (DSHS)

Subject: RE: CES mtg?

Good morning Carrie,

Yes, we are still on for speaking at the Old Spanish Trail Community Partnership Monday, February
23,2015 at the Palm Center in Judge Burney’s Courtroom, 7 p.m. | will be sure Bill and I include you
on any future updates regarding the site.

Below are the latest updates from Gary More:
CES Environmental Services, Inc. (As of January 29, 2015)

The EPA mobilized to the Site on September 3, 2014 and began addressing the wastes and spills
located on site.

As of January 29, the EPA Team has addressed the following:

Vacuum Boxes (original): Wastes contained in the original 12 vacuum boxes have been
transferred into DOT vacuum boxes and sent for disposal (Trustee addressed 2 of these
vacuum boxes). All original vacuum box containers have been removed from the site
(Trustee gave boxes to C4 Environmental if they paid for cleaning and provided them with
cleaning certificates).

Roll-Off Boxes (original): Wastes contained in original 2 roll-off boxes have been disposed
(Trustee addressed 1 roll-off box). All original roll-off box containers have been removed
from the site (Trustee gave boxes to C4 Environmental if they paid for cleaning and provided
them with cleaning certificates).

Frac Tanks (original): Waste removed from the 8 of 12 frac tanks (3 of 12 were originally
empty). Wastes in 1 of the original frac tanks (FT1004) has not been addressed as we have
encountered disposal difficulties due to odor although a treatment plan has been approved
and treatment and disposal will happen in February. 4 frac tanks have been released to the
owners (1 to Dynamic Rental, 3 to Dana Transport). The remaining frac tanks will remain on-
site for anticipated cleanup operation waste storage (4 CES, 4 Dana).

Aboveground Storage Tanks (ASTs): Liquids have been removed from 16 or 23 ASTs. Sludge
has been removed from 14 of 23 ASTs and this process continues. Awaiting disposal facility
waste acceptance and/or sludge removal on 9 of 23 ASTs.
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e Waste Water Treatment Tanks (WWTT): Liquids have been removed from 1 of 19 WWTTs (2
of 19 are empty). Accumulated liquids within the secondary containment for the
Wastewater Treatment Tanks has been done but will be required periodically due to rainfall
into the building.

e Totes/Drums/Misc Containers: Empty containers have been segregated for cleaning
(pressure washing). Full/Partially Full containers have been hazcatted and being segregated
into appropriate waste streams to be bulked, sampled, and properly containerized for
disposal.

e Removal of Contaminated Sediments/Solids: General cleaning of contaminated areas is
ongoing but is not a significantly high priority if it does not cause a significant sheen on
storm water. This activity has been completed to the point where storm water (after
inspection for sheen) can be allowed to be released normally. Silt barriers and oil absorbent
boom are in place to reduce any potential residual contamination;

e | oading Bays (Main Warehouse): The bays have been cleared of debris and wastes;

e (leaning Bay (Truck Cleaning Area): The bays have been cleaned and sludge removed from
gutters leading to sump. This are will be used for necessary cleaning activities.

e Storm Water Management: This activity continues as rainfall occurs. Storm water is being
allowed to drain from the site after inspection for a sheen. The southern portion of the
facility currently remains diked. The City of Houston sanitary sewer is available should the
need arise.

o Waste Piles (Southern Portion of Facility): Trustee removed wastes dumped to the ground in
March 2014 from the theft of 7 roll-off boxes;

e |ab Chemicals/Company Profile Samples: Trustee consolidated and disposed;

e Bulk Process Chemicals: Trustee collected and disposed;

EPA Generated/Rented Containers Located On-Site:

Roll-Off Boxes:

OT 25563 Class 1 Qily Soils

OT 25337 Class 1 Qily Soils

OT 25474 Class 2 Sand

OT 25480 Fine material, soil sand from North Pond Asphalt
OT 25160 Sand from Warehouse

OT 25452 Debris from Working Bay

OT 25319 Debris (ADS Hose, Wood, Pails, Plastic, PPE)
OT 25134 Debris ( Pails, PPE, Wood)

Vacuum Boxes:

VB 2564 Sludge from WWT Area
VB 25318 Sludge ST 2
VB 25306 SludgeST2,ST5




VB 25302 Sludge NT3,NT5, NT6,ST8
VB 2501 SludgeNT3,NT5,NT6,ST8
VB 25278 Sludge NT9,NT10,NT 11
VB 25226 Sludge ST 3,ST5,ST7
VB 25348 Sludge ST 5

VB A 0825097 Empty
VB A 785 Empty
VB A 153 Empty
VB A 826 Empty

VBDW 25196 N OT 8

Estimated Contractor Costs as of 1/16/15:

EPA Removal Action - $ 999,869
EPA Removal Assessment - $ 225,149

From: Bradford,Carrie (DSHS) [mailto:Carrie.Bradford@dshs.state.tx.us]
Sent: Monday, February 09, 2015 8:22 AM

To: Drammeh, Joan
Subject: CES mtg?

Hey Joan —

Tried to email Bill and saw his out of office... So checking with you... Is the CES mtg still on for Feb.
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Carrie M. Bradford, PhD

Toxicologist

Environmental & Injury Epidemiology & Toxicology Unit, MC 1964
Texas Department of State Health Services

PO Box 149347

Austin, Texas 78714-9347

(512) 776-3004

(800) 588-1248 x3004
(512) 776-7776 FAX

www.dshs.state.tx.us/epitox
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